
VIRGINIA PAVING 2 WEEK SCHEDULE   CITY OF ALEXANDRIA
SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS
NIGHT WORK DAY WORK
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
10/11/2020 10/12/2020 10/13/2020 10/14/2020 10/15/2020 10/16/2020 10/17/2020

MILLING CREW #1 FAIRFAX FAIRFAX FAIRFAX
JEFFERSON-MONTGOJEFFERSON-MONTGOJEFFERSON-MONTGOMERY
9AM-3PM 9AM-3PM 9AM-3PM

MILLING CREW #2

TRAFFIC CREW #1 FAIRFAX FAIRFAX FAIRFAX
JEFFERSON-MONTGOJEFFERSON-MONTGOJEFFERSON-MONTGOMERY
9AM-3PM 9AM-3PM 9AM-3PM

TRAFFIC CREW #2

PAVING CREW #1 FAIRFAX FAIRFAX
JEFFERSON-MONTGOJEFFERSON-MONTGOMERY
9AM-3PM 9AM-3PM

PAVING CREW #2

MULLENS
MARKINGS

10/18/2020 10/19/2020 10/20/2020 10/21/2020 10/22/2020 10/23/2020 10/24/2020
MILLING CREW #1 FAIRFAX FAIRFAX

JEFFERSON-MONTGOJEFFERSON-MONTGOMERY
9AM-3PM 9AM-3PM

MILLING CREW #2

TRAFFIC CREW #1 FAIRFAX FAIRFAX FAIRFAX
JEFFERSON-MONTGOJEFFERSON-MONTGOJEFFERSON-MONTGOMERY
9AM-3PM 9AM-3PM 9AM-3PM

TRAFFIC CREW #2

PAVING CREW #1 FAIRFAX FAIRFAX FAIRFAX
JEFFERSON-MONTGOJEFFERSON-MONTGOJEFFERSON-MONTGOMERY
9AM-3PM 9AM-3PM 9AM-3PM

PAVING CREW #2

MULLENS 
MARKINGS


